Miami-Dade Water and Sewer Department (WASD)

Transparency Report
Summary of Changes

Commission District 5

Installation of Port of Miami (POM)
42" WM & POM 10" FM & PS
9141 Replacement

February 2018
Exhibit A
A. Awarded Contract -
Accelerate ISD Project No. & Project Project Status
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes S-911 2/14/2018

Contract Award Recommendation Approved
to David Mancini and Sons

B. Project Advertised — None

C- Status Change

Accelerate ISD Project No. & Project Project Status
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes DB15-WASD-01 Under the Cone of Silence
Commission District 1
Pending Negotiation Meeting
Design-Build Services for
Replacement of Water Mains and
Service Conversions in the
Miami-Dade County North Miami
Beach “Donut Hole” Service Area
Yes E15-WASD-18 Under the Cone of Silence

Commission District 6

Design of Upgrades to the Hialeah
and John E. Preston Water
Treatment Plants, Pipelines,
Wellfields, Re-Pumping Facilities,
Remote Storage, and Appurtenant
Water Facilities

Pending CAO Contract Approval




Accelerate

Ordinance
No. 14-77
(Yes/No)

ISD Project No. & Project
Description &
Commission Districts

Project Status

Yes

E15-WASD-19
Various Commission Districts

Design of Upgrades to the
Alexander Orr Water Treatment
Plant, and the South Miami-Dade
Water Supply System, which
includes the following Plants:
Leisure City, Naranja, Elevated
Water Tank, Everglades Labor
Camp, and Newton Water
Treatment Plants; and Ancillary
Facilities to those Plants; as well
as Well Fields, Re-Pumping
Facilities, Remote Storage, and its
Appurtenant Facilities

Under the Cone of Silence

Pending HDR Engineering, Inc. Contract
Approval

No

RFQ00241
Various Commission Districts

Financial and Public Private
Partnership Advisory (P-3)
Services Pool

Under the Cone of Silence

Recommendation to Award is being routed for
approval.

No

RTQ-00566
Various Commission Districts

Deep Injection Wells Drilling and
Construction Services for WASD
Ocean Outfall Program

Under the Cone of Silence

Recommendation to Award is schedule for
Committee Review in March 2018.

Yes

DB16-WASD-02
Commission District 7

Alexander Orr Water Treatment
Plant Drinking Water Laboratory

Under the Cone of Silence

Pending Lenmark Corporation Contract
Approval

No

DB16-WASD-01
(Consent Decree)
Commission District 7 & 8

South & Central District
Wastewater Treatment Plants
Dewatering Thickening Facilities

Under the Cone of Silence

Pending County Attorney’s Approval




Accelerate ISD Project No. & Project Project Status
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes E17-WASD-01 Under the Cone of Silence
Various Commission Districts
Pending Aluces Corporation; PE Consulting
Engineering Services for three (3) | Engineering, Inc.; Thompson & Associates,
Non-Exclusive Professional Inc. Contract Approval
Services Agreements for
Engineering Design and Related
Services for the Design of a Small
Diameter Water and Wastewater
Pipelines
Yes DB17-WASD-01 Under the Cone of Silence
Commission District 7
. 3/06/2018
Central District Wastewater Proposal Due Date
Treatment Plant Oxygen
Production Facility Consent
Decree 2.27
Yes W-889 Under the Cone of Silence
Commission District 9
3/28/2018
South Miami Heights Bid Due Date
Maintenance Facility
Yes S-908 Under the Cone of Silence
Commission District 8
(Consent Decree Project) 3/19/2018
Bid Due Date
5.3 Upgrades to Sewage Pump
Station No. 0692
Yes S-909 Under the Cone of Silence

Commission District 7
(Consent Decree Project)

2.15(2) CDWWTP Plant 2 Cluster
2 Digester Upgrades

2/23/2018
Bids Received




Accelerate ISD Project No. & Project Project Status
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes S-897 Under the Cone of Silence
Commission District 8
(Consent Decree Project) 3/05/2018
Bid Due Date
1.07 SDWWTP Digesters and
Control Building Upgrades Acid
Phase and Substation 7 & 8
Yes S-912 Under the Cone of Silence
Commission District 4
(Consent Decree Project) 2/26/2018
Bids Received
3.6 NDWWTP Disinfection
Yes W-938 Under the Cone of Silence
Commission District
3/20/2018
AOWTP East High Service Pump | Bid Due Date
No. 6 Replacement
Yes S-895 Under the Cone of Silence
Commission District 4
(Consent Decree Project) 3/14/2018
Bid Due Date
CD 3.02(2) NDWWTP Primary
Clarifiers and Odor Control
Upgrades
Yes S-896 Under the Cone of Silence
Commission District 7
(Consent Decree Project) 3/29/2018
Bid Due Date
CD 3.05(2) NDWWTP Secondary
Clarifiers Upgrades (Remaining
Scope of Work)
Exhibit B

Exhibit B shows the preliminary capital expenditures for the month of February 2018 in the amount of
$13,408,815 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $125,146,000.




Exhibit C

Consent Decree Description of Project Summary of Changes
Project Number
2.24 Gas Monitoring Total additional charges in the amount of
$17,356.90 for this period.
3.1 Headworks and Sludge Total additional charges in the amount of
Degritting Transfer $119,490.49 for this period.
4.3 Government Cut FM - Phase 3 | Total additional charges in the amount of
$11,098.53 for this period.
5.15 Upgrade of PS #0065, 0201, Total additional charges in the amount of
0334, 0374, 0607 $744,854.63.
5.16 Upgrade of PS #00198, 0437, Project in closeout- Construction Completed
0466, 0680




